

# Project Planning Phase

Project Planning Template — Product Backlog, Sprint Planning, Stories, Story Points

|               |                                                |
|---------------|------------------------------------------------|
| Date          | 29 September 2026                              |
| Team ID       | 6ab75b2068850e4f5dce0e19                       |
| Project Name  | Auto Ticket Classification using Flow Designer |
| Maximum Marks | 5 Marks                                        |

## Product Backlog, Sprint Schedule, and Estimation (4 Marks)

| Sprint   | Functional Requirement (Epic)     | User Story Number | User Story / Task                                                                                                  | Story Points | Priority | Team Members    |
|----------|-----------------------------------|-------------------|--------------------------------------------------------------------------------------------------------------------|--------------|----------|-----------------|
| Sprint-1 | Ticket Management & Requirements  | US-1              | As a helpdesk user, I can create and store an IT support ticket with standardized ticket fields.                   | 3            | High     | Mohan, Krishna  |
| Sprint-1 | Maintainable Ticket Structure     | US-6              | As a helpdesk user, I can use structured ticket records that can be maintained and extended as project needs grow. | 3            | Medium   | Dinesh, Wilson  |
| Sprint-2 | Automatic Classification          | US-2              | As a helpdesk user, I want ticket descriptions classified automatically using predefined issue keywords.           | 5            | High     | Mohan, Krishna  |
| Sprint-2 | Category & Subcategory Assignment | US-3              | As a helpdesk user, I want Category and Subcategory assigned automatically for recognized issues.                  | 5            | High     | Mohan, Dinesh   |
| Sprint-2 | Dependent Choice Logic            | US-4              | As a helpdesk user, I want Subcategory choices to depend on the selected Category.                                 | 3            | High     | Krishna, Wilson |
| Sprint-3 | Caller Notification               | US-5              | As a caller, I want an automatic confirmation email when my support ticket is created.                             | 3            | High     | Dinesh, Wilson  |

Story points use the supplied 1, 2, 3, 5 effort scale. The backlog is based on the project's documented requirements and project-specific user stories.


Project Tracker, Velocity & Burndown Chart (4 Marks)

| Sprint   | Total Story Points | Duration | Sprint Start Date (Planned) | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-----------------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | 6                  | 1 day    | 29 Sep 2026                 | 29 Sep 2026               | 6                                               | 29 Sep 2026                  |
| Sprint-2 | 13                 | 1 day    | 30 Sep 2026                 | 30 Sep 2026               | 13                                              | 30 Sep 2026                  |
| Sprint-3 | 3                  | 1 day    | 30 Sep 2026                 | 30 Sep 2026               | 3                                               | 30 Sep 2026                  |

Velocity

Total planned story points = 6 + 13 + 3 = 22. Average velocity = total completed story points / number of sprints = 22 / 3 = 7.33 story points per sprint.

Burndown Chart



The burndown represents the planned reduction of the 22-point backlog after each sprint.

# Project Planning — Sprint Logic and Team Allocation

|                     |                                                                                                                                                        |
|---------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|
| Planning Item       | Project-specific planning                                                                                                                              |
| Project Objective   | Automate IT ticket classification in ServiceNow Flow Designer, assign Category/Subcategory, maintain structured ticket records, and notify the caller. |
| Epic 1              | Ticket Management & Requirements — ticket creation/storage and maintainable standardized records.                                                      |
| Epic 2              | Automatic Classification — keyword-based classification and Category/Subcategory assignment.                                                           |
| Epic 3              | Dependent Choice & Notification — Category/Subcategory dependency and caller confirmation email.                                                       |
| Team                | Mohan Srinivasan K.N. (Team Leader); Krishnakumar; Dinesh; Wilson                                                                                      |
| Sprint Flow         | Sprint-1: ticket structure and requirements → Sprint-2: classification, assignment and dependency → Sprint-3: notification and final completion.       |
| Project Environment | ServiceNow Developer instance; Ticket Records [u_ticket_records]; ServiceNow Flow Designer.                                                            |

## Planning Note

The sample Registration, Login, Dashboard, and data-analysis items from the supplied templates are not used. They were replaced with backlog items that directly match the Auto Ticket Classification using Flow Designer project.